EXHIBIT A Scope of Work Coast Life Support District Employee Satisfaction Survey and Report

	Activity		CLSD Participants Leap Lead	Timeline
		<i>Heavily</i>	Estimated Hours	
\	Pre-work and Project Launch		CLSD – Board Chair	
	Ø	· · · · · · · · · · · · · · · · · · ·		July 22-31, 2014
0		Finalize letter of engagement for project contract	LSG Lead:	Final schedule to be
	Ø	Call with client to finalize project timeline and agree on	Scott Ormerod	agreed upon after project scope is
4	~	deliverables		finalized and
0	Ø	Participate in a project announcement conference call during client staff meeting regarding survey process and	Proposal Cost:	approved by the
മ		anonymity for all participants	Proposar Cost.	client
ă	Ø	anonymity for all participants	Pre-work and Phases	
Scope of Work		- Survey Planning and Launch	1-2 - \$2,337.50	
00		Develop draft employee survey questions	(includes travel time)	July 23 – August
0,	Ø	Review questions with Board Chair		12, 2014
	Ø	Set up survey in online survey tool including email		
		addresses of all employees with anonymity and non-		
		attributed responses to ensure confidentiality		
	Ø	Launch survey to all employees		
		Compile and review survey data		
	Ø	Call with Board Chair to discuss initial survey data		
	Phase 2- Report Out			
	Ø	Prepare report from survey data for review and discussion		August 13-18,
		with Board		2014
	Ø	Meet with CLSD Board to review and discuss survey		
	~	findings (August 18, 2014)		
	Ø	Based upon survey findings and meeting with the Board,		
		determine whether or not to complete the optional Phase 3 portion of the project		
	OPTION	NAL Phase 3 – Interviews with Staff	Optional Phase 3 -	
	Ø	Based upon survey findings, develop a list of employees to	\$1,562.50 - \$1,902.50	August 19 –
	~	interview regarding work environment and organizational	dependent upon	September 15,
		leadership	number of interviews	2014
	Ø	Conduct employee interviews at client offices	(includes travel time	
	Ø	Prepare verbal report for discussion with CLSD Board.	to client site)	
	Ø	Attend board meeting to review findings from Phase 3		
	Ø	Recommend next steps, if appropriate		